

~~CONFIDENTIAL~~
~~SECRET~~HER 11/9
P-125H

6 November 1959

25X1

MEMORANDUM FOR: C/TSS/APD

SUBJECT : Change in Target Dates for [] Equipment

25X1

1. As of 5 November it has been determined per telcon with [] that three cameras will not be assembled by 1 December. He was instructed to concentrate on assembling two cameras with an estimated completion date 4 December. Camera testing will start upon completed assembly. The third camera assembly is expected to be completed by 16 December and will be used for life tests.

25X1

2. To maintain the 15 December target date for system testing; i.e., VLS-2 and camera, accelerated camera tests will be conducted. By the above action it is hoped that the rest of the target dates can be maintained.

3. A list of spare parts is being prepared for the camera.

4. The system tested [] has been reworked. Camera tests were started 30 October and were conducted through the weekend. No failures reported. Will visit [] as soon as I can get away.

25X1

25X1

25X1

C/TSS/APD/OB

Distribution:

Orig. - C/TSS/APD

1 - P-125H

1 - Chrono

TSS/APD/HWW:mm (6 Nov. 1959)

DOC 28	REV DATE 21 JUL 1980	BY 018373
ORIG COMP 56	OPI 52	TYPE 02
ORIG CLASS S	PAGES 1	REV CLASS C
JUST 22	NEXT REV 2010	AUTH: HR 78-2

~~CONFIDENTIAL~~